PA3 Required Documents Checklist

Shared checklist for every member. Each owner ticks their own items and links the evidence. Status is as of 2026-11-14, from the repo on `pa3`. Work is only done when it is merged and verified (see Sprint Review).

Deadline was Fri 2026-11-13. Submission buffer 11-14 to 11-15.

Part A: Revised Project Plan and Changes.md (5 pts)

#	Item	Owner	Reviewer	Status	Evidence
A1	Revised Project Plan (Markdown)	Tuấn	Lộc	Done: version 0.2 written 2026-11-14 (merged, PR #31). Reviewer sign-off pending	`docs/requirements/PROJEC`
A2	Revised Project Plan (PDF)	Tuấn	Lộc	Done: rebuilt from 0.2 on 2026-11-14	`docs/requirements/PROJEC`
A3	`Changes.md` covers every revised document	Tuấn	Lộc	Done for plan and vision. Reviewer sign-off pending	`docs/pa3/Changes.md`
A4	Changes from TA feedback on PA2	Tuấn	Lộc	None received as of 2026-11-10	`docs/pa3/Changes.md` row 1.7

Part B: Vision Document (5 pts)

#	Item	Owner	Reviewer	Status	Evidence
B1	Vision Document revised (requirements, competitors, environments)	Khoa	Lộc	Done: version 0.2 merged (PR #27), final touches merged (PR #30). Reviewer sign-off pending	`docs/requirements/VISION_`
B2	Vision Document (PDF)	Khoa	Lộc	Done: rebuilt from 0.2 on 2026-11-14 with Mermaid diagrams	`docs/requirements/VISION_`

Part C: Use-Case Model (10 pts)

#	Item	Owner	Reviewer	Status	Evidence
C1	Use-case model with Mermaid diagrams, 54 use cases	Tuấn	pending	Done	`docs/pa3/USE_CASE_MODEL.m` `.pdf`
C2	Reviewer sign-off	Tuấn	pending	Pending	—

Part D: Use-Case Specifications and Prototypes (45 pts)

#	Item	Owner	Reviewer	Status	Evidence
D1	54 specifications, 201 alternative outcomes	Triết, Tuấn	pending	Done	`docs/pa3/USE_CASE_SPECIFI` `.pdf`
D2	Prototype screenshots (116)	Triết	pending	Done	`docs/pa3/prototypes/scree`
D3	Reviewer sign-off and spot check	Triết, Tuấn	pending	Pending	—

Part E: FG-03 End to End with Spec Kit (20 pts)

#	Item	Owner	Reviewer	Status	Evidence
E1	FG-03 implemented (frontend, backend, database)	Tài, Triết	Lộc	**Not met**: no auth or room API, no migrations, no integrated UI on `pa3`	SCRUM-38 (To Do)
E2	Spec Kit artifacts (`specs/`, plans, tasks)	all	Lộc	**Missing**	none
E3	Narrated FG-03 demo on YouTube, link added	Lộc	Khoa	**Missing** (SCRUM-39)	none
E4	E2E test for FG-03	Khoa	Lộc	**Missing**	none
E5	UI refinement, lobby (SCRUM-52)	Lộc	Triết	Merged (PR #28). Browser tests not run on the build machine (Chromium would not launch); cross-browser not done	PR #28

Part F: AI Usage and Weekly Report (5 pts)

#	Item	Owner	Reviewer	Status	Evidence
F1	AI usage log with every member's PA3 use	Khoa	Lộc	Partial: most members missing	`docs/pa3/AI_USAGE_LOG.md`
F2	Weekly report with no placeholders	Khoa	Lộc	Partial: "[Confirm actual status]" left in	`docs/pa3/WEEKLY_REPORT.m`
F3	Meeting notes (planning and review), PDF	Khoa	Lộc	Markdown done, PDF missing	`docs/pa3/MEETINGS/`
F4	Jira screenshots	Lộc	Khoa	Done	`docs/pa3/jira-1.png`, `docs/pa3/jira-2.png`

Per-member Spec Kit entries (TA feedback on PA2)

Every member needs their own Spec Kit entry, even a short one.

Member	Spec Kit entry	Status
Lộc	—	Missing
Triết	—	Missing
Tài	—	Missing
Khoa	—	Missing
Tuấn	—	Missing

Submission package

#	Item	Owner	Status
S1	`PA3-Group[GroupId]/` folder with all docs as `.md` and `.pdf`	Lộc	Missing (local `PA3-Group2/` is partial and git-excluded)
S2	Git log export	Lộc	Missing
S3	Source code, no `node_modules`, build output, or `.env`	Lộc	Code incomplete
S4	`.zip` of the package	Lộc	Missing
S5	`pa3` → `dev` merge once the package is complete	Lộc	Pending