PA3 — Sprint 3

Deadline **Fri 2026-11-13** (zip and submission buffer 11-14 to 11-15). Jira: Sprint 3 (PA3). Each member's tasks: `loc/`, `triet/`, `tai/`, `khoa/`, `tuan/` → `TODO.md`.

How to work (everyone)

1. `git checkout pa3 && git pull`, then branch from `pa3`.
2. Name the branch `feature/SCRUM-<nn>-<short-name>` (bug fixes: `bugfix/SCRUM-<nn>-<short-name>`). Example: `feature/SCRUM-24-auth-api`.
3. Open the PR **into `pa3`**, never into `dev` or `main`. One teammate reviews; a merged PR counts as reviewed.
4. Never commit directly to `pa3` for code. Only Lộc commits planning docs straight to it.
5. Lộc merges `pa3` into `dev` once, at the end of the sprint.

What PA3 grades

Revised plan and vision with `Changes.md` (A, B, 10 pts; the single Changes.md is mandatory, no file = no points), use-case model (C, 10), use-case specs with prototype screenshots (D, 45), FG-03 end to end with Spec Kit and a video (E, 20), AI usage and weekly report (F, 5). Spec Kit artifacts (`specs/`, plans, tasks) go in the zip.

Scope

Build 1 is shrunk to what FG-03 needs (kept and cut lists: Changes.md).

Database first (11-04): `docker compose up db`, `alembic upgrade head`, `python -m app.seed` gives 5 users, 10 topics (all CEFR levels), 1 room in `LOBBY`.

Features running by 11-13: FG-03 (graded), FG-01 register/login (needed by FG-03), FG-02 topic list/filter (extra).

Extra prep (stretch, only if FG-03 and documents are on track):

Who	Item	Jira
Tài	FG-02 topic API; LiveKit token spike	SCRUM-44, 45
Khoa	`STTAdapter` + local transcription of a sample WAV	SCRUM-46
Tuấn	`LLMAdapter` + grounding guard	SCRUM-47
Triết	Microphone setup screen spike	SCRUM-48
Lộc	CI job: migrations + seed	SCRUM-43

Build 1 Jira keys and the repo cleanup record (PA2 file map): Changes.md.