Weekly Report (PA3)

========== 05/11/2026, Sprint 1 / PA3 ==========

Team members present

- Nguyễn Đình Thiên Lộc
- Nguyễn Bảo Minh Triết
- Nguyễn Hồng Tấn Tài
- Nguyễn Anh Khoa
- Trần Lê Anh Tuấn

Team members absent

- None

Status reports

- **Nguyễn Đình Thiên Lộc**
  - **Completed**
    - Reviewed the team's PA3 task list
    - Confirmed the expected FG-03 demo and submission-package work.
  - **To-do**
    - Continue work on SCRUM-42.
    - Review the FG-03 implementation and `Changes.md` when they are ready.
    - Prepare the narrated FG-03 demo plan.
  - **Issues/Obstacles**
    - FG-03 demo depends on the integrated feature being ready.
- **Nguyễn Bảo Minh Triết**
  - **Completed**
    - Reviewed the frontend tasks and FG-03 user flow.
  - **To-do**
    - Continue SCRUM-25
    - Continue SCRUM-27
    - Coordinate with Tài on the FG-03 frontend and API flow.
  - **Issues/Obstacles**
    - Frontend integration depends on the auth and room APIs being available and stable.
- **Nguyễn Hồng Tấn Tài**
  - **Completed**
    - Reviewed the backend scope for database setup, authentication, and room lifecycle.
  - **To-do**
    - Continue SCRUM-41
    - Continue SCRUM-24
    - Continue SCRUM-26
    - Coordinate with Tuấn on the room state-machine contract.
    - Continue SCRUM-35: revised Project Plan and `Changes.md`.
  - **Issues/Obstacles**
    - The room API depends on the state-machine behavior being agreed and tested.
- **Nguyễn Anh Khoa**
  - **Completed tasks**
    - Reviewed the status of the database and seed-data work for SCRUM-41.

        * Set up the structure for the PA3 weekly report and AI usage record.
    - **To-do**
        * Continue SCRUM-38
        * Continue SCRUM-35
        * Collect actual meeting and Jira evidence for SCRUM-40.
        * Prepare PDF deliverables with the team.
    - **Issues/Obstacles**
        * The end-to-end test depends on the integrated Build 1 / FG-03 flow being available.
- **Trần Lê Anh Tuấn**
    - **Completed tasks**
        * Reviewed the expected room-state transitions for SCRUM-28.
    - **To-do**
        * Continue SCRUM-28
        * Continue SCRUM-36: prepare the use-case model and Mermaid diagrams.
        * Coordinate with Triết on SCRUM-37 use-case flows and UI screenshots.
    - **Issues/Obstacles**
        * The backend and frontend teams need a shared, reviewed state-transition contract.

Summary of the meeting

The team reviewed PA3 assignments and focused on getting the database, room state machine, authentication, and room API ready for the FG-03 vertical slice. The main dependencies discussed were the state-machine/API contract and access to an integrated feature for Khoa's end-to-end test. Tasks not yet complete remain in progress and should be updated from Jira before submission.

Weekly Report (PA3)

========== 10/11/2026, Sprint 2 / PA3 ==========

Team members present

- Nguyễn Đình Thiên Lộc
- Nguyễn Bảo Minh Triết
- Nguyễn Hồng Tấn Tài
- Nguyễn Anh Khoa
- Trần Lê Anh Tuấn

Team members absent

- None

Status reports

- **Nguyễn Đình Thiên Lộc**
    - **Completed**
        * Reviewed the current FG-03 progress and identified the remaining work needed before recording the demo.
    - **To-do**
        * Complete or verify SCRUM-42 database startup work.
        * Review the FG-03 implementation and `Changes.md`.
        * Record and upload the FG-03 demo after the feature is ready.
        * Prepare the PA3 submission package.
    - **Issues/Obstacles**
        * The demo and final packaging depend on having a stable, integrated FG-03 flow.
- **Nguyễn Bảo Minh Triết**
    - **Completed**

        * Integrated or prepared the frontend room flow against the agreed backend contract. [Confirm actual status.]
    - **To-do**
        * Finish and verify SCRUM-25 and SCRUM-27.
        * Complete the frontend portion of SCRUM-38 with Tài.
        * Finish SCRUM-37 use-case specifications and screenshots with Tuấn.
    - **Issues/Obstacles**
        * Any remaining mismatch between UI behavior and backend responses needs to be resolved before the demo.
- **Nguyễn Hồng Tấn Tài**
    - **Completed**
        * Integrated or prepared the backend room/auth flow for FG-03. [Confirm actual status.]
    - **To-do**
        * Verify SCRUM-41 migrations and seed data.
        * Finish and test SCRUM-24 and SCRUM-26 as needed.
        * Complete the backend portion of SCRUM-38.
        * Finalize SCRUM-35 and its change record.
    - **Issues/Obstacles**
        * Remaining integration or state-transition defects may affect the end-to-end room flow.
- **Nguyễn Anh Khoa**
    - **Completed**
        * Drafted the PA3 weekly report and organized the AI usage/Jira evidence collected so far.
        * Reviewed the current status of the FG-03 test dependencies.
    - **To-do**
        * Run and document SCRUM-38 end-to-end tests once the integrated flow is available.
        * Finish the revised Vision Document and SCRUM-40 report.
        * Verify that meeting notes, Jira screenshots, and AI-use records reflect actual work.
        * Complete the required PDF deliverables.
    - **Issues/Obstacles**
        * End-to-end test results cannot be reported until the integrated flow has actually been run.
- **Trần Lê Anh Tuấn**
    - **Completed**
        * Updated or reviewed the room state-machine and use-case documentation. [Confirm actual status.]
    - **To-do**
        * Finish SCRUM-28 transition tests.
        * Complete SCRUM-36 use-case diagrams.
        * Complete SCRUM-37 specifications and UI prototype screenshots with Triết.
    - **Issues/Obstacles**
        * The specifications and screenshots need to stay consistent with the final FG-03 behavior.

Summary of the meeting

The team reviewed the remaining PA3 work and prioritized completing and verifying FG-03, finishing the required use-case documents, and preparing the demo and submission materials. The group agreed to report only work supported by Jira, test results, merged changes, or completed deliverables. Any unfinished items or untested behavior should be clearly identified in the final submission.