TODO — Lộc (DevOps & QA)

Team deadline: **Fri 2026-11-13**. Buffer for zip and submission: 11-14 to 11-15. Scope and rules: ../README.md. Branch from `pa3`, PR into `pa3`.

Task	Jira	Branch	Due	Status
Merge cleanup PR 14 into `pa3`	PR 14	n/a	11-03	Done
Docker Compose database starts clean for every member (`docker compose up db`)	SCRUM-42	`feature/SCRUM-42-docker-db`	11-04	Done (PR 15 merged)
CI job: run migrations + seed against Postgres	SCRUM-43	`feature/SCRUM-43-ci-migrate-seed`	11-06	Merged (PR 17), unverified: the job skips until SCRUM-41 lands, so it has not run against a real database
Review FG-03 PRs and Changes.md	SCRUM-38, 35	n/a (review)	11-11	Open. Nothing to review yet: no FG-03 PR; SCRUM-35 plan/vision not submitted
Record narrated FG-03 demo (includes the lobby flow), upload to YouTube	SCRUM-39	`feature/SCRUM-39-fg03-demo-video`	11-12	Blocked until FG-03 runs
Build `PA3-Group[GroupId].zip` (docs as .md + PDF, Git log, Spec Kit artifacts), merge `pa3` → `dev`	none	n/a	11-13	Open. Local script (not committed) builds the folder; waits for FG-03, `specs/`, Jira screenshots, PDFs

Blocked by: FG-03 done before the video; SCRUM-41 (migrations + seed) before the SCRUM-43 job actually runs.

Status 11-05: SCRUM-42 verified. From a wiped volume, `docker compose up -d --wait db` reaches healthy and `pg_isready` accepts connections. README documents it. Changes.md is written (`24c1770`); the rows marked TA need the PA2 feedback.

UI refinement — waiting and ready lobbies and verify UI accessibility

Owner: Nguyễn Đình Thiên Lộc — **24125093** — **DevOps & QA / Fact-Checking Lead**.

Jira: SCRUM-52. **Estimate:** 10 points. **Status:** To Do.

Reviewer: Nguyễn Anh Khoa (24125058). **Scheduling:** Backlog; no new due date.

Source: implementation plan (UI-R04 planning section) and design brief. This adds work only for this UI refinement scope; this section adds no PA3 dates. Triết (24125047) is excluded from this addition.

Prerequisites: Reviewed lobby Figma direction, scaffold baseline on pa3, Tài's lobby-module extraction and Tuấn's shared visual/type roles. Final shared acceptance follows all page packages; each owner fixes their own defects.

Owned files: web/src/pages/LobbyPage.tsx; web/src/pages/lobby.css; web/tests/scaffold.spec.ts; web/tests/lobby-refinement.spec.ts; web/playwright.config.ts.

Breakdown: lobby Figma/state specification **2**, waiting/ready screens **3**, cross-screen acceptance **3**, peer review **1**, integration/fixes **1**.

- ☐ Revise waiting/ready Figma frames: motion first, smaller participant names, clear stances, compact code/action group, fewer redundant dividers and no invented presence indicators. Keep distinct waiting/ready reading priorities.
- ☐ Implement both lobby variants. Preserve waiting Copy code and its failure recovery; preserve disabled READY Test microphone with associated explanation. Use the shared motion vocabulary for copy feedback and a polite status message.
- ☐ Maintain the shared test matrix: all 12 routes plus unknown fallback at 320/390/768/1102/1440px; representative 200% zoom/text stress; normal/reduced motion; clipboard rejection; keyboard and visible focus; long names/motions. Verify no request for media or application services and no credential storage.
- ☐ Audit every owner's screenshots and changed behavior, including open and closed disclosures. Run build/lint/browser suite and scoped Impeccable scans. Check representative current Chrome, Edge and Firefox where available; record any browser/device not exercised. Record contrast and motion-performance observations without claiming certification or unmeasured speed improvements.
- ☐ Review Tuấn's account/foundation package; integrate feedback on this package.

Done: lobbies stay calm and readable, all critical regression checks pass, and the final evidence matrix names actual coverage and any remaining limitation. Each owner fixes their own failed screen; Lộc does not absorb everyone's repairs.

Shared completion checks: preserve Cream & Yellow, Inter 400/600, all preview routes and explicit sample/disabled-media boundaries. Review Figma before code; update the relevant architecture/proposal specs first. Validate responsive and keyboard behavior, reduced motion, long text and 200% zoom. From `web/`, run `npm run build`, `npm run lint` and `npm run test:e2e`; attach before/after captures and peer-review evidence. No backend, authentication or audio work.

Branch/PR: after the scaffold is available on `pa3`, branch from `pa3` using `feature/SCRUM-52-ui-lobby-acceptance` and open the PR into `pa3`; do not recreate the existing scaffold.