TODO — Tuấn (AI Orchestrator & Analysis)

Team deadline: **Fri 2026-11-13**. Scope and rules: ../README.md. Branch from `pa3`, PR into `pa3`.

Task	Jira	Branch	Due	Status
Part A: revised Project Plan + `docs/pa3/Changes.md` (reassigned from Tài)	SCRUM-35	`feature/SCRUM-35-plan-reassign`	11-11	Reassigned 2026-11-14; revision draft 0.2 in `docs/requirements/PROJECT_PL`
Room state machine as a pure function + transition tests	SCRUM-28	`feature/SCRUM-28-room-state-machine`	11-04	Local implementation tested; Tài review pending
Part C: use-case model, Mermaid diagrams for all 10 FGs	SCRUM-36	`feature/SCRUM-36-use-case-model`	11-09	Local model and PDF prepared; Tài review pending
Part D: use-case specifications, every alternative flow (45 pts)	SCRUM-37	`feature/SCRUM-37-use-case-specs`	11-12	Local specifications prepared; Lộc review pending
Part D: UI prototype screenshots for every use case	SCRUM-37	`feature/SCRUM-37-use-case-specs`	11-12	Local prototypes prepared; Triết/Lộc review pending
Extra: `LLMAdapter` protocol + grounding guard (verbatim-quote check) with unit tests	SCRUM-47	`feature/SCRUM-47-llm-adapter-grounding`	11-12	Local stretch implementation tested; peer review pending

Integration dependency: Tài's SCRUM-26/38 room service consumes SCRUM-28. Part D flows and UI design remain co-owned with Triết; human review is pending.

Work record: implementation guide. These are artifact statuses, not Jira transitions or peer approvals. Initial delivery was local; on 2026-11-10 the user authorized a combined PR into `pa3`, reviewed by Nguyễn Anh Khoa (24125058), AI Audio & Speech Pipeline Lead. The table retains the Jira-assigned review references. SCRUM-26/38 own real room-service integration.

UI refinement — shared UI styling, typography and account pages

Owner: Trần Lê Anh Tuấn — **24125107** — **AI Orchestrator & Analysis Lead**.

Jira: SCRUM-49. **Estimate:** 10 points. **Status:** To Do.

Reviewer: Nguyễn Đình Thiên Lộc (24125093). **Scheduling:** Backlog; no new due date.

Source: implementation plan (UI-R01 planning section) and design brief. This adds work only for this UI refinement scope; existing tasks, dates and statuses above are unchanged. Triết (24125047) is excluded from this addition.

Prerequisites: Reviewed Figma direction and scaffold baseline available on pa3. Coordinate shared token vocabulary with all owners.

Owned files: web/src/index.css; web/src/components/ui.tsx; web/src/pages/AccountPages.tsx; optional web/src/pages/account.css; web/tests/account-refinement.spec.ts.

Breakdown: foundation/spec/Figma **2**, four account screens **4**, typography and form validation **2**, peer review **1**, integration/fixes **1**.

- ☐ Revise representative sign-in/profile Figma frames and shared roles using the brief. Record proposed color usage, role-based rem type, spacing and default/hover/selected/focus/disabled treatment. Preserve baseline frames.
- ☐ Before implementation, update `SOFTWARE_ARCHITECTURE_SPEC.md` and `PROJECT_PROPOSAL.md` with the refinement boundary. After direction review, update approved `DESIGN.md` tokens and sidecar together if present; do not rewrite unrelated historical product decisions.
- ☐ Implement shared roles and consume them in sign-in, registration, account-created example and profile. Align password reveal with the field, improve group rhythm and reduce redundant explanatory framing without removing preview/saving limitations or CEFR self-assessment guidance.
- ☐ Validate all four routes at phone/desktop sizes; exercise password reveal, keyboard radios, 200% text sizing, long Vietnamese display names, cold-cache font loading and blocked-font fallback. Add a needed font subset only after verifying coverage; keep the existing two weights. Verify no password persistence and no service submission.
- ☐ Review Tài's navigation package; integrate feedback on this package.

Done: all four screens use the agreed type/control system, one clear primary task, readable fields and visible focus. Local Inter weights are actually loaded, fallback remains usable, and before/after captures demonstrate changed hierarchy. No body text is made smaller to achieve visual lightness.

Shared completion checks: preserve Cream & Yellow, Inter 400/600, all preview routes and explicit sample/disabled-media boundaries. Review Figma before code; update the relevant architecture/proposal specs first. Validate responsive and keyboard behavior, reduced motion, long text and 200% zoom. From `web/`, run `npm run build`, `npm run lint` and `npm run test:e2e`; attach before/after captures and peer-review evidence. No backend, authentication or audio work.

Branch/PR: after the scaffold is available on `pa3`, branch from `pa3` using `feature/SCRUM-49-ui-type-account` and open the PR into `pa3`; do not recreate the existing scaffold.