Sprint Planning (PA3, Sprint 3)

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058)

Methodology: Scrum **Sprint dates:** 3–13 November 2026 (Jira sprint "Sprint 3 (PA3)") **Sprint goal (from Jira):** Use-case model and specs, revised plan and vision, FG-03 built end to end on Build 1, video demo.

Sprint goal as scoped on 2026-11-03

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058)

Build 1 is cut to what FG-03 needs. The database with mock data comes first. FG-01 and FG-02 and the PA4/PA5 preparation items are extras, done only if FG-03 and the documents are on track. See `docs/pa3/Changes.md`, section 1.

Planned tasks and owners

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058)

Task	Jira	Owner(s)	Reviewer	Planned deliverable
Revised Project Plan and Changes.md (Part A)	SCRUM-35	Tuấn (reassigned from Tài, 2026-11-14)	Lộc	`docs/requirements/PROJECT_PI` `docs/pa3/Changes.md`
Revised Vision Document (Part B)	SCRUM-35	Khoa	Lộc	`docs/requirements/VISION_DOC`
Use-case model with Mermaid diagrams (Part C)	SCRUM-36	Tuấn	Tài	`docs/pa3/USE_CASE_MODEL.md`
Use-case specifications and prototypes (Part D)	SCRUM-37	Triết, Tuấn	Tài	`docs/pa3/USE_CASE_SPECIFICAT` prototypes
Build 1 backend: auth and migrations	SCRUM-24, 41	Tài	Tuấn	Auth API, migrations, seed
Build 1 backend: room lifecycle API	SCRUM-26	Tài	Tuấn	Room API
Room state machine and transition tests	SCRUM-28	Tuấn	Tài	`domain/rooms.py` and tests
Frontend shell, register and login	SCRUM-25	Triết	Tài	Frontend auth pages
Lobby UI	SCRUM-27	Triết	Tài	Lobby UI
FG-03 backend and frontend integration (Part E)	SCRUM-38	Tài, Triết	Lộc	Integrated FG-03 flow

Task	Jira	Owner(s)	Reviewer	Planned deliverable
Narrated FG-03 demo video (Part E)	SCRUM-39	Tài	Lộc	Video link
Docker database starts clean	SCRUM-42	Lộc	Khoa	`docker compose up db`
CI migrate and seed job	SCRUM-43	Lộc	Khoa	`ci.yml` job
AI usage log and weekly report (Part F)	SCRUM-40	Khoa	Lộc	`docs/pa3/AI_USAGE_LOG.md`, `docs/pa3/WEEKLY_REPORT.md`

Risks and actions

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058)

- **FG-03 integration gap:** migrations, auth API, room API and UI were not all on `pa3` at the 2026-11-10 check-in. Integrate in small steps.
- **Single-owner dependency:** SCRUM-41, 24, 26 and 38 all sit with Tài. A delay in the first blocks the rest.
- **Status drift:** Jira and documents disagreed on several tickets. Reconcile before submission and treat the repository as evidence.

Decisions

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058)

- Build 1 is shrunk to what FG-03 needs (Changes.md, section 1).
- Extras (FG-02 topic API, LiveKit token spike, STT adapter, mic setup spike, CI job) are cut first if FG-03 slips.
- No status is claimed without a merged PR or verified artifact.