Sprint Planning (PA4)

Methodology: Scrum
Sprint length: 2–3 weeks

Sprint goal

Complete the C4 architecture and deployment documentation, deliver Build 3: real-time audio and streaming speech-to-text.

Prioritized tasks and owners

Task	Owner(s)	Planned deliverable
T4.1: Revise use-case specifications and record changes	Tuấn	`docs/pa4/Changes.md`, revised specifications
T4.2: Create C4 system-context diagram and explanation	Tuấn	`docs/pa4/ARCHITECTURE_C4.md`
T4.3: Create container and component diagrams	Tuấn, Tài	`docs/pa4/ARCHITECTURE_C4.md`
T4.4: Create deployment diagram	Lộc	`docs/pa4/DEPLOYMENT_DIAGRAM.md`
T4.5: Implement FG-04 real-time audio and FG-05 streaming STT	Khoa, Triết, Tài	Integrated working features
T4.6: Record narrated audio/STT demo	Khoa	Demo video link
T4.7: Prepare PA4 AI usage and weekly report	Lộc	`docs/pa4/WEEKLY_REPORT.md`

Risks and actions

- **Audio/STT integration risk:** Agree on interfaces early; test the end-to-end flow incrementally.
- **Documentation drift:** Update architecture diagrams to reflect the implementation actually delivered.
- **Testing/demo delays:** Reserve time for integration, verification, and recording before sprint end.

Planning decisions and follow-up

- Priority order: architecture and interface alignment, integrated audio/STT implementation, verification and demo.