TODO — Tài (Backend & Real-Time Media)

Team deadline: **Fri 2026-11-13**. Scope and rules: ../README.md. Branch from `pa3`, PR into `pa3`.

Task	Jira	Branch	Due	Status
First: Alembic migrations + seed script with mock data (5 users, 10 topics, 1 room)	SCRUM-41	`feature/SCRUM-41-db-migrations-seed`	11-04	Open
Auth API: register, login, Argon2id, access JWT	SCRUM-24	`feature/SCRUM-24-auth-api`	11-05	Open
Room API: create, join by invite code, 409 on third user	SCRUM-26	`feature/SCRUM-26-room-api`	11-06	Open
FG-03 backend lead: topic selection, synchronized debate start, tests (pytest)	SCRUM-38	`feature/SCRUM-38-fg03-room-session`	11-10	Open
~~Part A: revised Project Plan + `docs/pa3/Changes.md`~~	SCRUM-35	—	11-11	Reassigned to Tuấn on 2026-11-14
Extra: FG-02 topic list/filter API	SCRUM-44	`feature/SCRUM-44-topic-api`	11-11	Stretch
Extra: LiveKit access-token endpoint spike	SCRUM-45	`feature/SCRUM-45-livekit-token-spike`	11-12	Stretch

Blocked by: Tuấn's state machine (SCRUM-28) for the room API.

UI refinement — navigation, room entry, invitations and recovery pages

Owner: Nguyễn Hồng Tấn Tài — **24125078** — **Backend & Real-Time Media Lead**.

Jira: SCRUM-50. **Estimate:** 10 points. **Status:** To Do.

Reviewer: Trần Lê Anh Tuấn (24125107). **Scheduling:** Backlog; no new due date.

Source: implementation plan (UI-R02 planning section) and design brief. This adds work only for this UI refinement scope; existing tasks, dates and statuses above are unchanged. Triết (24125047) is excluded from this addition.

Prerequisites: Scaffold baseline available on pa3. Extract page modules first; page styling consumes Tuấn's shared roles. Hand extracted setup/lobby modules to Khoa/Lộc.

Owned files: web/src/App.tsx; web/src/routes.ts; new web/src/components/PreviewTools.tsx; web/src/pages/RoomEntryPa
web/src/pages/entry.css; web/tests/navigation-refinement.spec.ts.

Breakdown: passing extraction **2**, shell plus four entry/recovery screens **4**, navigation/disclosure validation **2**, peer review **1**, integration/fixes **1**.

- ☐ Make the extraction described above and confirm existing tests still pass. This is a prerequisite, not a separate product feature or an empty-page layer.
- ☐ Revise room-entry/invitation/recovery and shell Figma examples. Distinguish the main action from secondary navigation; keep error text near its field.
- ☐ Refine `/rooms`, `/invite`, `/rooms/full`, `/rooms/expired`, the shared header and unknown-route fallback. Implement the compact preview-tools disclosure with a permanently visible short preview notice and current screen.
- ☐ Verify all 12 routes remain selectable when the disclosure is open; direct links, refresh, back/forward and unknown routes still work. Check keyboard open/close, focus after route changes, long labels and 200% zoom. Update affected test interactions to open the disclosure explicitly.
- ☐ Review Khoa's setup package; integrate feedback on this package.

Done: review navigation is clearly secondary and remains discoverable; no hidden-only preview warning, inaccessible route, changed URL or fake invite validation. The recovery flow has a clear action and preserves example wording.

Shared completion checks: preserve Cream & Yellow, Inter 400/600, all preview routes and explicit sample/disabled-media boundaries. Review Figma before code; update the relevant architecture/proposal specs first. Validate responsive and keyboard behavior, reduced motion, long text and 200% zoom. From `web/`, run `npm run build`, `npm run lint` and `npm run test:e2e`; attach before/after captures and peer-review evidence. No backend, authentication or audio work.

Branch/PR: after the scaffold is available on `pa3`, branch from `pa3` using `feature/SCRUM-50-ui-navigation-entry` and open the PR into `pa3`; do not recreate the existing scaffold.