DebateSpeak AI — Project Plan

Performed: pending owner verification. Reviewed: pending, Nguyễn Đình Thiên Lộc (24125093), as assigned in `docs/pa3/Changes.md`. Edited: PA3 revision reassigned to Trần Lê Anh Tuấn (24125107); human verification pending.

Document control	Value
Course / assignment	CS300 / CSC13002 — Introduction to Software Engineering; PA3-2026 Part A (5 points), revising the PA2 plan
Work item / owner / reviewer	SCRUM-35 / Tuấn / Lộc (reassigned from Tài on 2026-11-14)
Task branch / deliverable	`feature/SCRUM-20-project-plan` / `docs/pa2/PROJECT_PLAN.md`, confirmed by the supplied Jira screenshot
Version / preparation date	0.2 / 14 November 2026 (PA3 revision of 0.1 / 29 October 2026); dates use Asia/Bangkok (UTC+7)
Status	PA3 revision draft; PA2 TA feedback not received as of 2026-11-10; owner and reviewer verification pending
Planning baseline	Remote `pa2` at `dd4851e592e499823c65d71589a7afaad9d39bef`, inspected on 29 October 2026
Deadline information	User reports PA2 is due at the end of this week; the exact Moodle date/time is not yet verified
Group	Vision records Group 02; release owner must confirm the archive's official Group ID

This plan uses the current five-sprint baseline, not the older local checkout or the legacy four-sprint section of the testing guide. PA2 contains documents; Build 1 code has moved to Sprint 3. Repository merges, dated Jira exports and planned work are distinguished below. No live Jira access, human approval or product test result is implied.

1. Introduction

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

DebateSpeak AI is a browser application where two English learners practice spontaneous speaking through a live spoken debate. It combines topic selection, controlled room participation, speaker-attributed transcription and evidence-grounded learning feedback. The intended audience is learners at self-assessed CEFR levels A2 to C1, including university students and non-native professionals. This plan describes how five team members will organize, build, verify and deliver the product across PA1–PA5.

2. Project Overview

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

2.1 Goals and acceptance targets

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

The following are targets inherited from the architecture, Vision and G1 contract, not measured achievements. Each build must retain the preceding build's working behavior.

Goal	Observable target	Verification / planned milestone
P1 — Establish a working account/lobby slice	Two authenticated users create/join a room and see READY; with one creator and ten competing joiners, only one join succeeds and the room contains two people	G1 acceptance scenarios, database integration and two-browser smoke test; Build 1
P2 — Enable intelligible live practice	Median one-way audio delay at most 500 ms; median final-transcript delay at most 3 s; at least 98% correct speaker attribution on the defined test set	Timed two-client tests and labeled transcripts, with environment and failures reported; Build 3
P3 — Produce grounded and useful feedback	100% of retained language/argument quotes match the referenced speaker; at least 85% of sampled grammar feedback is judged correct by qualified raters	Automated grounding checks and human evaluation; Build 4
P4 — Complete a reviewable learning loop	Median report completion at most 3 minutes after a 10-minute debate, with transcript, reasoning feedback, evidence links, practice recommendations and basic history	End-to-end report journey and measured report timing; Build 4
P5 — Protect participation and personal data	No streaming/transcription before both participants explicitly consent; no raw-audio persistence by default; unauthorized profile/room/report access is rejected	Negative authorization/consent tests, storage inspection and deletion tests before learner use; Builds 3–4

2.2 Scope and boundaries

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

The final MVP covers the ten functional groups: accounts/profiles (FG-01), topics (FG-02), room/session management (FG-03), live audio (FG-04), transcription/attribution (FG-05), English analysis (FG-06), argument analysis (FG-07), fact checking (FG-08), evaluation/consensus (FG-09), and history/reports (FG-10). It includes the essential topic-moderation, abuse and data-deletion controls, with detailed Must/Should/Could priorities retained from the architecture. A functional-group label does not turn every enhancement in that group into a Must requirement.

Stage	Scope
PA2 / Sprint 2	Project Plan, Vision, Spec Kit/training evidence, AI usage and weekly report; reviewed G1 and database design as supporting documents. No required code increment
Build 1 / Sprint 3	FG-01 and the FG-03 two-person lobby: register/login/refresh/logout, CEFR profile, create/join/read room, READY and capacity/state validation
Build 2 / Sprint 3	FG-03 end-to-end room/session workflow, topic selection and use-case implementation/demo; precise start/media boundary confirmed at Sprint 3 planning
Build 3 / Sprint 4	FG-04 and FG-05: consent-gated LiveKit Cloud audio and track-attributed streaming STT; preserve the existing room/account slice

Stage	Scope
Build 4 / Sprint 5	FG-06–10 core learning loop and all remaining Must requirements across the ten groups, hardening, evaluation and final live demo

Build 1 uses explicitly seeded topics until FG-02 is available. Basic topic selection is planned for Build 2; the remaining topic-management Must requirements must be tracked for completion by Build 4. No lobby or design demo may be presented as working live audio. Before declaring the complete FG-03 slice done, clarify which session operations can be demonstrated before media integration; keep unsupported starts blocked.

Out of the MVP: native mobile applications, video/audience rooms, automated partner matching, payments, tournaments/public rankings, teacher dashboards, advanced phoneme-level diagnosis, large judge panels, model training and multi-region infrastructure. These boundaries apply to the product; live audio, AI and reports are later-build work, not exclusions from the final product.

2.3 Deliverables

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

Milestone	Deliverables
PA1 baseline	Proposal, existing-app survey, team contract/process, architecture/testing designs and repository scaffold
PA2	This Project Plan; `docs/requirements/VISION_DOCUMENT.md`; Spec Kit constitution/scaffold and genuine per-member training evidence; `AI_USAGE_LOG.md`; `WEEKLY_REPORT.md`, meeting evidence and Jira screenshots; Markdown/PDF counterparts, Git log and submission archive
PA2 supporting	`docs/pa2/G1_SPEC_BUILD1.md` and `api/app/core/database_document.md`; merged design is not evidence of implemented behavior
PA3	Revised plan/Vision with TA-change traceability; use-case model/specifications and UI prototypes; Builds 1–2, first functional-group implementation and narrated demo; sprint reports
PA4	Revised use cases, C4 context/container/component and deployment diagrams; Build 3 and second implementation-phase demo; sprint reports
PA5	Build 4, test plan/cases/execution results and defects, reflective report, final code package and a 15-minute live demonstration of the complete product

PA2 submission packaging retains original Markdown and PDFs generated through the repository's `latexmk` pipeline. This writing task produces the Markdown draft; PDF export, human review, merging and school submission remain separate checks.

2.4 Assumptions and dependencies

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

Owners below are proposed verification responsibilities, not recorded sign-offs.

Assumption	Verification owner	Check / consequence if false
The five-person team can sustain the sprint backlog alongside classes	Each member reports capacity; Lộc coordinates	Confirm capacity at planning; split/reduce uncommitted work rather than inventing hours
Five PA-aligned sprints fit official course dates	Lộc, with Tuấn recording the plan	Verify Moodle/Jira dates; the nominal two-week schedule is not proof of calendar dates
LiveKit Cloud and STT/LLM/search quotas permit the demo workload	Lộc, with Tài/Khoa/Tuấn for their integrations	Check quotas and provider retention before testing; use adapters, bounded workloads and explicit degraded-service behavior
Local STT fallback has sufficient compute	Khoa	Benchmark before promising fallback latency; disclose degradation
Two willing learners and evaluation raters can be recruited	Khoa coordinates; owners confirmed at planning	Seek at least six consenting pairs and qualified feedback raters; report recruitment limits honestly
The existing build/deployment tooling works on team and CI machines	Lộc	Reproduce builds and inspect artifacts; do not assume green legacy report CI validates every new PDF
No paid-service expenditure is authorized by this plan	Lộc	Confirm a numeric operating budget before cost acceptance tests; no price or free-tier capacity guarantee is assumed

3. Project Organization

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

3.1 Team structure and responsibilities

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

All five members contribute design, code, testing and documentation. R1–R5 below identify subsystem leadership, not exclusive permission to touch a layer. Official roles follow AGENTS.md; Lộc additionally coordinates Jira and release custody under the team contract. No separate Scrum Master or Product Owner appointment is invented.

ID	Member / student ID	Official role	Current responsibility
R1	Nguyễn Bảo Minh Triết / 24125047	Frontend & WebRTC/Audio Lead	Vision and its PDF; review Khoa's report; later auth/lobby/audio/report UI
R2	Nguyễn Hồng Tấn Tài / 24125078	Backend & Real-Time Media Lead	Database design, Spec Kit review, Moodle submission; later auth/room APIs and media coordination
R3	Nguyễn Anh Khoa / 24125058	AI Audio & Speech Pipeline Lead	Weekly/AI reports and meeting evidence; review this plan; later STT and smoke tests

ID	Member / student ID	Official role	Current responsibility
R4	Trần Lê Anh Tuấn / 24125107	AI Orchestrator & Analysis Lead	G1, this plan, Vision review; later state-machine implementation and analysis/orchestration
R5	Nguyễn Đình Thiên Lộc / 24125093	DevOps & QA / Fact-Checking Lead	Jira/release custody, Spec Kit evidence collection and G1 review; later QA, staging and fact checking

Every member supplies their own truthful Spec Kit training entry and AI-use record. Each actionable ticket has one assignee and a different designated reviewer. Shared work is decomposed into individual subtasks; a roll-up issue does not represent five independently verified completions. Khoa is the designated reviewer of SCRUM-20.

3.2 Risk register

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

Likelihood and impact are qualitative planning estimates. Risk owners must confirm their rows during review; assignment here does not fabricate their acceptance.

ID	Risk	Likelihood / impact	Mitigation and response	Proposed owner	Trigger
R-01	Member absence or concentrated release workload delays handoffs	Medium / High	Confirm capacity; keep Project Plan with R4 and smoke testing with R3; provide reproducible handoffs and rebalance work through the lead	R5	A late review or absence threatens a milestone; member flags delay at least 48 hours before a known deadline
R-02	Team unfamiliarity with real-time media/STT	High / High	Use LiveKit Cloud and independent tracks; perform bounded integration spikes before Build 3 and pair frontend, backend and speech owners	R2	No reproducible two-client connection or attributable transcript at the agreed mid-sprint check

ID	Risk	Likelihood / impact	Mitigation and response	Proposed owner	Trigger
R-03	Too much scope is deferred to Sprints 3–5	High / High	Split Builds 1 and 2 within Sprint 3; demonstrate each slice; reassess capacity each sprint; defer stretch/Should features before Must requirements	R4	A mid-sprint checkpoint slips or the final-build critical path exceeds confirmed capacity
R-04	API, spec and status drift causes incompatible implementations	High / High	Use merged G1 as contract; link PRs to Jira/FR criteria; update task mapping and plan together; distinguish source snapshots from live Jira	R4	Mismatched payloads, due dates or ownership between Jira, code and documents
R-05	Quotas, cost or provider outage interrupt processing	Medium / High	Bound claims/jobs, verify budget/quotas, queue/retry appropriately and keep AI out of the audio path; show partial results	R5	Quota warning, configured budget breach or sustained provider failure
R-06	Poor STT or ungrounded feedback damages learner trust	High / High	Evaluate target accents; retain speaker links; skip uncertain spans; validate schemas/quotes and sample correctness with human raters	R3 for STT; R4 for coaching (split implementation tasks)	Attribution or accuracy misses target, or feedback blames recognition errors on learners
R-07	Capture without consent or unauthorized access exposes personal data	Medium / High	Server-side dual-consent and ownership checks; no default raw-audio storage; validate retention/deletion and negative paths before learner use	R2	Any missing-consent capture or cross-user access: stop the affected flow until fixed

ID	Risk	Likelihood / impact	Mitigation and response	Proposed owner	Trigger
R-08	Final documents or PDFs are incomplete despite merged source	High / High	Inspect the submission checklist, attribution, rendered PDFs, minutes, screenshots and archive; build from reviewed sources before upload	R5	Missing required artifact, unreadable PDF or unverified Moodle cutoff at the packaging checkpoint

Do not cut consent, authorization, attribution or grounded-feedback controls to recover schedule. Keep optional rankings/video/advanced panels out; if a Must requirement is at risk, surface it to the team/TA rather than relabeling a partial feature complete.

3.3 PA1 lessons incorporated

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

Lộc's PA1 lessons identify inconsistent PR targets, CI repair after merge preparation, ownership/status drift, unverifiable Jira keys and excessive release workload. This plan uses the sprint branch as the integration target, requires review/CI evidence, uses verified SCRUM keys only, separates observed merges from unverified Jira status, and distributes planning/testing work. The lessons are supplied source material, not a claim that a new retrospective meeting has occurred.

4. Project Plan

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

4.1 Scrum process and communication

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

Use Scrum rather than RUP phases. At Sprint Planning, review course requirements, capacity, dependencies and acceptance criteria; select one assignee and reviewer per ticket, estimate and agree due dates in Jira. Hold at least two documented Scrum check-ins, then Sprint Review and Retrospective. During the implementation sprints, demonstrate tested vertical slices; the PA2 review inspects documents and evidence. Unfinished work is explicitly re-planned, not marked Done to improve a chart.

Messenger supports daily coordination and blockers; Google Meet supports meetings; GitHub PRs record technical reviews; Jira records assignments, dates and progress. Follow the contract's response expectations: four hours on standard workdays, two hours for urgent blockers, and twelve hours on weekends unless absence was announced. Khoa records minutes/screenshots. Existing weekly-report entries dated 20 and 27 October do not independently prove all required meeting types and evidence are present.

4.2 Five-sprint schedule

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

The roadmap uses a nominal two-week sprint baseline and a 10–12-week overall target; the course permits two to three weeks per sprint. Any extension must fit official course dates and be agreed in Jira. Week labels below are relative roadmap labels, not invented semester dates. Sprint start/end dates have not been supplied.

Sprint / PA	Nominal weeks	Goal / planned tasks	Verification milestone
1 / PA1	1–2	Proposal, survey, contract/process, architecture/testing design, scaffold, CI and local services	Reviewable design and repository baseline; no product build claimed
2 / PA2	3–4	Plan, Vision, G1/database design, Spec Kit/training, AI/weekly reports, PDF/archive and submission	Reviewed document package; no code build required
3 / PA3	5–6	TA-driven plan/Vision revisions, use cases/UI prototypes, Build 1 then Build 2 and narrated demo	First complete functional-group increment; preserve working auth/lobby
4 / PA4	7–8	Revised use cases, C4/deployment design, live audio and STT integration, demo	Build 3; three functional groups demonstrated as required by PA4
5 / PA5	9–10	Complete analysis/evidence/reporting Must scope, run test/evaluation plan, harden and rehearse, reflective report	Build 4 and 15-minute live final product demo

The immediately following Sprint 3 already has known Build 1 tickets (section 4.4). Other later-sprint tasks are planning backlog; detailed assignments and calendar dates are finalized when those sprints begin, as the PA2 brief permits.

4.3 Detailed Sprint 2 tasks and proposed close-out dates

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

Deadline basis: on 29 October the user reported "end of this week." Sunday 1 November 2026 is a working interpretation, not a verified Moodle cutoff. Proposed operational target: ready to submit on Saturday 31 October, with content/review on Friday 30 October. Confirm the actual day, time and timezone immediately; advance the targets below if Moodle closes earlier. These proposed dates have not been written to Jira and must be reconciled before declaring the schedule confirmed.

The supplied SCRUM-20 screenshot confirms Tuấn as assignee, Khoa as reviewer and the branch/deliverable above. Its Start date and Due date fields are unset; it does not supply calendar evidence for the other tickets or the official Moodle cutoff.

Jira / task	One performer	Reviewer	Output / acceptance	Proposed target or observed completion
SCRUM-19 — G1	R4	R5	Reviewed data, state, API and token contract in the G1 spec	Merged PR #8 on 27 October; document gate complete, not implementation
SCRUM-20 — Project Plan	R4	R3	This plan covers every PA2 Part A section; dates/open decisions visible; review changes addressed	Draft 29 October; Khoa review and revisions 30 October

Jira / task	One performer	Reviewer	Output / acceptance	Proposed target or observed completion
SCRUM-21 — Vision	R1	R4	Required sections, ten FG paragraphs and Mermaid workflows	Merged PR #6 on 27 October; subsequent open PR #10 is a separate revision
SCRUM-22 — Spec Kit and evidence collection	R5	R2	Initialized scaffold plus five genuine training entries; constitution acknowledgements tracked	Setup merged PR #7 on 27 October; evidence and acknowledgements target 30 October
SCRUM-23 — AI/weekly report	R3	R1	Complete AI declarations, required meeting minutes, Jira screenshots and weekly report	PR #9 merged 29 October; inspect/complete submission evidence by 30 October
SCRUM-32 — Database design	R2	R5	Reviewed database design document linked to the planning baseline	Present in baseline at commit `84aad76`; no runtime database claim
SCRUM-33 — Vision PDF	R1	R5	PDF generated from accepted Markdown; diagrams, tables, names and links readable	30 October, after review of the intended source revision
SCRUM-34 — Package/release	R5	R2	All required Markdown/PDFs, Git log, correct group archive; sprint review; approved `pa2` → `dev` PR	31 October, after document/evidence checks; exact cutoff pending
SCRUM-31 — Moodle submission	R2	R5	Upload the approved archive after release merge; retain submission receipt	Proposed 31 October, before the verified official cutoff

The following are proposed individual subtasks, not invented existing Jira keys. Create or link real child tickets when authorized; retain the parent's reporting link.

Parent / individual work	Performer	Proposed reviewer	Proposed due
SCRUM-22 / Triết's own training evidence	R1	R5	30 October
SCRUM-22 / Tài's own training evidence	R2	R5	30 October
SCRUM-22 / Khoa's own training evidence	R3	R5	30 October
SCRUM-22 / Tuấn's own training evidence	R4	R5	30 October
SCRUM-22 / Lộc's own training evidence	R5	R2	30 October
SCRUM-20 / Markdown-to-PDF and visual check	R4	R3	30 October, after content revisions

Parent / individual work	Performer	Proposed reviewer	Proposed due
SCRUM-23 / verify meeting evidence and screenshots	R3	R1	30 October; record gaps, never fabricate missing meetings

Each training record needs actual date, activity/tutorial and learning evidence; do not fill the register from a prepared roster. Complete the five-lead constitution acknowledgements through actual responses. The existing coursework's single-reviewer rule still applies to each subtask; proposed reviewers must accept before assignment.

4.4 Following sprint and later backlog

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

The 27 October Jira mapping moves SCRUM-24–30 to Sprint 3. G1 is merged; their prior spec dependency is satisfied. Implementation and integration results still need proof. Relative targets below are proposals for a nominal ten-working-day Sprint 3; calendar dates and estimates are agreed at Sprint Planning, not silently added to Jira.

Existing Jira key	Planned work	Performer	Reviewer	Proposed Sprint 3 target
SCRUM-24	Auth, sessions, profile and migrations per G1	R2	R5	Day 4
SCRUM-25	Frontend design/auth/profile flow against the reviewed contract	R1	R2	Day 5; align issue title/scope
SCRUM-28	Pure room transition function, all valid/invalid pairs and API-level negative test	R4	R2	Day 4
SCRUM-26	Room create/join/read APIs, transactional capacity and authorization	R2	R5	Day 6
SCRUM-27	Frontend scaffold/lobby integration with actual APIs	R1	R5	Day 7; align issue title/scope
SCRUM-29	Two-browser smoke test, reload/retry and third-person rejection	R3	R2	Day 8
SCRUM-30	Milestone 1 demonstration and sanitized evidence	R5	Proposed R2; source currently says All	Day 8, before Build 2 completion

Sprint 3 also needs TA-feedback revisions, complete use-case model/specifications, UI prototypes and Build 2 plus its video. Split these into real single-assignee tickets at planning; do not reuse Build 1 IDs or invent new SCRUM numbers. Build 1 should be verified before the final days, leaving time for Build 2 and integration recovery.

Sprint 4 backlog: use-case revisions; C4 context/container/component and deployment views; consent-gated LiveKit integration; VAD/STT and independent tracks; reconnection, privacy and latency checks; narrated demo; reports. Prepare provider contracts and evaluation data before the final sprint, with incomplete experiments isolated.

Sprint 5 backlog: Language and Argument Coach, bounded claim retrieval/evaluation and consensus, reports/history and remaining Must admin/data controls; golden-set/human evaluation; regression, security, load and degraded-service checks; defects, reflective report and final demo. Reserve the final three working days as a proposed stabilization and rehearsal buffer. If remaining Must work does not fit, escalate during planning rather than assuming the team can finish all integration on demo day.

4.5 Build plan and verification

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

Four product test builds are planned. PA1's scaffold and PA2's documents are not counted as working product increments. Timing is relative until official sprint dates are recorded. A failed gate prevents declaring the build complete.

Build	Planned availability	What a learner can do	Verification / exit evidence
1	Sprint 3, proposed day 8	Register/login, save CEFR, create/invite/join a two-person room and see READY	G1 acceptance matrix; auth/rotation/logout and concurrency tests; two-browser smoke/demo
2	Sprint 3 Review	Complete the first end-to-end FG-03 workflow, including topic/room/readiness and supported session controls	Approved use cases and implemented UI→API→database paths; negative lifecycle/consent tests; narrated video; explicit media boundary
3	Sprint 4 Review, with a mid-sprint media checkpoint	Give dual consent, debate through independent audio tracks, reconnect and view attributed live transcript	Actual two-network audio/STT demo, permission/recovery tests, latency/attribution measurements and video
4	Sprint 5 before final rehearsal	Debate, review transcript and feedback, open a personalized report and revisit history; use essential admin and data controls	Ten-FG Must checklist, regression/negative tests, performance and cost evidence, evaluation/defect report and final 15-minute live demo

Use PostgreSQL integration tests for transactional room/session behavior, browser journeys for UI integration, and labeled transcripts/human review for AI quality. Document hardware, providers, browser versions and sample sizes. Valid quote matching alone does not establish feedback correctness. Provider outages must preserve healthy audio and show incomplete analysis honestly. Preserve isolated speaker attribution, explicit consent and respectful, actionable correction throughout.

4.6 Jira, source control and progress evidence

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

Jira project `SCRUM` is the task system. SCRUM-15/16/17/18 are the Build 1/2/3/4 epics. Existing SCRUM keys are the sole task identifiers; T2.1 and similar names are legacy labels, not a second issue system. The tables above map work to those keys. Writing, self-training, reviews, test execution and release work must also be logged.

For each ticket record one assignee, designated reviewer, description/acceptance, dependencies, sprint, estimate, actual creation/assignment/completion dates, agreed due date and evidence links. Do not backdate new work, batch-close unfinished issues or infer implementation from a merged design. Jira issue status and repository PR state are different observations and should be reconciled together.

The supplied `JIRA_MAPPING.md` is a 27 October export, not live Jira. It records Sprints 1–3, with Sprints 4–5 not yet created; Lộc must confirm current board setup. It also identifies unlogged setup/drafting/lessons work requiring genuine tickets. The older TODO statement that Khoa's report is unmerged is superseded by observed PR #9's merge on 29 October; completeness of meeting/training evidence is a separate check.

Work from the latest sprint branch, e.g. `pa2`, using a task branch such as `feature/SCRUM-20-project-plan`. PRs target the sprint branch, not `dev`/`main`; obtain the designated review and required CI before merge. Lộc coordinates the final sprint PR into `dev`, reviewed by Tài. No direct commits to integration/release branches.

4.7 PA2 review, packaging and submission gates

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

1. Khoa checks this plan against Part A; the responsible reviewer checks each other document. Record performed/reviewed/edited attribution truthfully after headings.
2. Confirm scope, risk responsibilities, exact Moodle cutoff and task due dates against Jira. Update the related plan/mapping records through the normal reviewed workflow.
3. Verify the required meeting evidence, Jira screenshots, per-member training and AI declarations. The report being merged is not proof these artifacts are complete.
4. Use the existing `report/pdf/` pipeline and latexmk to produce PDFs from accepted Markdown; inspect tables, diagrams, Vietnamese names and links. Keep secrets and tool/build intermediates out of the submission and version control.
5. Lộc exports genuine Git history and packages `PA2-Group[GroupId].zip`, confirming the Group ID rather than assuming a template name. Tài reviews the release.
6. After Sprint Review and the approved `pa2`→`dev` merge, Tài submits to Moodle and retains the receipt; Lộc verifies the uploaded archive before the actual cutoff.

This plan is not final until its designated review and the missing scheduling information are resolved. PA3 records TA feedback and changes to both plan and Vision, with an honest explanation of schedule/scope changes and observed build results.

4.8 Decisions still requiring confirmation

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

Item	Required confirmation	Responsible follow-up
D1 — Calendar	Exact PA2 Moodle date/time/timezone, sprint start/end dates and approved task due dates	Lộc supplies Jira/course dates; Tuấn updates this draft
D2 — Draft review	Khoa's review, risk-owner acceptance and the proposed close-out/subtask dates	Khoa, Tuấn and relevant members
D3 — Build 2 boundary	Reconcile complete FG-03/session-start acceptance with Build 3 media availability; do not enable unsupported capture	Tài, Triết and Lộc at Sprint 3 planning
D4 — Evidence / source drift	Training/constitution acknowledgements, required meeting artifacts and Jira screenshots; reconcile stale report statuses	Lộc and Khoa
D5 — Delivery details	Official Group ID, school upload receipt, numerical provider budget and pilot/rater availability	Release owner and relevant subsystem owners

Item	Required confirmation	Responsible follow-up
D6 — Database contract alignment	The separate database design uses `full_name`, `target_cefr` and `refresh_tokens`, while G1 describes `display_name`/`cefr_level`, a profile table and `auth_refresh_tokens` with family rotation. Agree an explicit mapping or reviewed amendment before migrations; the two documents being merged does not make their schemas identical	Tài, Tuấn and Lộc before SCRUM-24 implementation acceptance

Current AGENTS.md and ROADMAP.md both place Build 1 in Sprint 3 and audio in Sprint 4; the earlier PA2-audio scheduling conflict is resolved in this source baseline. The testing guide explicitly labels its four-sprint timetable legacy. Retain its useful acceptance criteria, not those old sprint labels or machine-specific setup examples.

5. References and evidence baseline

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

Repository sources below are pinned to the inspected `pa2` revision, because the user's original local checkout is older. Paths named elsewhere describe their intended repository locations. Open/unmerged PRs #10 and #11 are not treated as delivered scope.

Ref.	Source	Use
S1	Original PA2-2026 brief, Part A and submission rules	Required sections, Scrum/tasks/dates/build plan and initial-draft status
S2	AGENTS.md	Official identities, engineering/human-impact constraints and current increment schedule
S3	PA2 TODO and CHECKLIST	Current PA2 owners and submission gates
S4	Jira mapping, 27 October	Verified exported keys/assignees, Build 1 move to Sprint 3 and recorded board gaps
S5	Roadmap and task breakdown	Five-sprint/build baseline and reviewers
S6	Proposal and Vision	Product value, ten FGs, boundaries and measurable targets
S7	Architecture and G1	Integration contracts, privacy and acceptance obligations
S8	Team contract and development process	Collaboration, branching, review and task logging
S9	Testing plan and PA1 lessons	Verification, risks and process improvements; legacy sprint labels excluded
S10	Training evidence, weekly report and AI log	Existing evidence and outstanding completeness checks
S11	PR #8, #6, #7, #9	Observed merged G1, Vision, Spec Kit and report sources; not live Jira completion evidence

Ref.	Source	Use
S12	PDF build guide	Required Markdown-to-PDF / latexmk packaging workflow

The audit also inspected the repository tree, application entry point, frontend scaffold, dependency manifests, CI and database design. Existing health/scaffold files do not prove the planned product journeys pass. No application tests or provider benchmarks were run while drafting this document.

6. AI assistance declaration

Performed: Trần Lê Anh Tuấn (24125107). Reviewed: Khoa (24125058), pending. Edited: Trần Lê Anh Tuấn (24125107).

On 29 October 2026 the user requested a project-wide review and an initial Project Plan. Codex read the original assignment, the current remote repository sources and public PR states, synthesized this English draft and proposed dates based on the user's end-of-week deadline statement. The exact Moodle cutoff and live Jira dates were not supplied; neither were invented. Proposed roles/subtasks/risks are not fabricated sign-offs. No commit, push, PR, review, merge or Jira update was performed for this writing task. Tuấn retains responsibility for verification and Khoa's review.