Changes.md — PA3 (compared with PA2)

Performed: Trần Lê Anh Tuấn (24125107); Review: Nguyễn Đình Thiên Lộc (24125093), 2026-11-14; Edited: Trần Lê Anh Tuấn (24125107); Nguyễn Bảo Minh Triết (24125047), 2026-11-14

One file for PA3, one section per revised document. Each row: what changed, why, where. Status: **filled** = written, **TA** = needs the PA2 TA feedback items added, **open** = not yet written, **none received** = no TA feedback was given to the group.

1. Project Plan (`docs/requirements/PROJECT_PLAN.md`)

Performed: Trần Lê Anh Tuấn (24125107); Review: Nguyễn Đình Thiên Lộc (24125093), 2026-11-14; Edited: Trần Lê Anh Tuấn (24125107); Nguyễn Bảo Minh Triết (24125047), 2026-11-14

#	Change	Why	Status
1.1	Build 1 moved from Sprint 2 to Sprint 3 and shrunk to what FG-03 needs (table below)	PA2 had no code increment; PA3 grades one FG end to end	filled
1.2	Spec Kit lives at the repo root, not `/src`; the duplicate in `src/` was deleted (identical constitution kept at `.specify/memory/constitution.md`)	PA3 to PA5 do not require `/src`; one copy avoids drift	filled
1.3	Sprint 3 schedule: deadline Fri 2026-11-13, submission buffer 11-14 to 11-15	Updated with real dates	filled
1.4	Database first (11-04): migrations + seed give 5 users, 10 topics, 1 room	Every member can run the same data from day one	filled
1.5	Extra preparation items (stretch): FG-02 topic API, LiveKit token spike, `STTAdapter`, `LLMAdapter` + grounding guard, mic screen, CI migrate/seed	Reduce risk for Builds 3 and 4; cut first if FG-03 slips	filled
1.6	Branch and PR rules: `feature/SCRUM-<nn>-<name>`, PR into `pa3`, `pa3` → `dev` once per sprint	Keeps `dev` releasable	filled
1.7	Changes from TA feedback on PA2	No TA feedback on PA2 was received by the group as of 2026-11-10	none received

#	Change	Why	Status
1.8	Plan revised to version 0.2 for PA3: header and status, owner reassigned to Tuấn, PA3 content (sections 1–7), rows for FG-03 status and reviewer sign-offs	Part A requires a revised plan traced in Changes.md	filled (reviewer sign-off by Lộc, 2026-11-14)
1.9	Backend stack changed from FastAPI (Python) to Java (Spring Boot) in `docs/architecture/SOFTWARE_ARCHITECTURE_SPEC.md`	Decided by Tài, 2026-11-14; confirmed by the user 2026-11-14. AGENTS.md Section 4 not yet updated	filled (team confirmation pending)
1.10	Plan status refreshed to the 2026-11-14 repository state: Part E, SCRUM statuses, video link, Java decision reference	Plan must match merged work	filled (reviewer sign-off by Lộc, 2026-11-14)
1.11	Java auth backend merged into pa3 (PR #53); no build file yet; plan and checklist updated.	Keep the plan and checklist matching the repository	filled
1.12	Part E changed from FG-03 to FG-01 (accounts and profiles); FG-03 moves to PA4. Spec Kit `specs/002-fg01-accounts` added; Spec Kit constitution stack updated to Java Spring Boot	FG-03 has no room API; FG-01 has a merged frontend and a Spring Boot + PostgreSQL backend (`backend-tai`)	filled (confirmed 2026-11-14 by Triết, who holds submission control)
1.13	Known deviations recorded: BCrypt instead of Argon2id; schema created by Hibernate instead of migrations	Honest status; to fix in PA4	filled

Build 1, shrunk

Kept	Cut
Migrations + seed with mock data	Refresh-token rotation
Register / login (Argon2id, access JWT)	Profile editing, CEFR screens
Create room, join by invite code, `LOBBY` → `READY`, 409 on third user	`LIVE` / `ENDED` beyond FG-03 start
Lobby UI	Separate M1 demo and smoke test (folded into the FG-03 video and E2E)

Build 1 Jira: SCRUM-24 auth, 25 frontend, 26 room API, 27 lobby UI, 28 state machine (SCRUM-29, 30 folded into FG-03). New: SCRUM-41 DB + seed, SCRUM-42 Docker DB.

2. Vision Document (`docs/requirements/VISION_DOCUMENT.md`)

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), 2026-11-14; Edited: Nguyễn Anh Khoa (24125058); Nguyễn Bảo Minh Triết (24125047), 2026-11-14

#	Change	Why	Status
2.1	Links fixed after the repo cleanup	Files moved (section 3)	filled
2.2	Functional requirements (FG-01 to FG-10, FR ids cited, spot-checked against the architecture spec) and non-functional targets (NFR-01 to NFR-15) detailed	Brief, Part B	filled
2.3	Alternatives and user environment written (§3 and §4 of the Vision Document); no new market audit	Brief, Part B	filled
2.4	Changes from TA feedback on PA2	No TA feedback on PA2 was received by the group as of 2026-11-10	none received
2.5	Document control updated for the PA3 revision; clarified that the full product vision is broader than the current PA3 implementation, which focused on FG-03 (Part E later changed to FG-01, row 1.12), with registration/login supporting the room workflow and topic listing/filtering as extra scope	Make the revision status and current sprint boundary explicit; avoid implying that later product capabilities are implemented in PA3	filled
2.6	PA3 implementation boundary, PA3 scope and the scope table now name FG-01 as the graded slice (changed from FG-03, see row 1.12)	Keep the Vision consistent with Part E	filled

3. Repository layout (supporting change)

Performed: Trần Lê Anh Tuấn (24125107); Review: Nguyễn Đình Thiên Lộc (24125093), 2026-11-14; Edited: Trần Lê Anh Tuấn (24125107); Nguyễn Bảo Minh Triết (24125047), 2026-11-14 Deleted: finished PA2 files, duplicate Spec Kit in `src/`, `git_log.txt`, `report_build/`, PA1/PA2 briefs. Everything remains in Git history at `f789f5c`. Recover a file: `git show f789f5c:docs/pa2/<file>`.

PA2 file	Now
`PROJECT_PLAN.md`	Moved to `docs/requirements/` (Tuấn revises it)
`G1_SPEC_BUILD1.md`	Moved to `docs/architecture/`
`TODO.md`, `CHECKLIST.md`	Replaced by the per-member `TODO.md` files
`JIRA_MAPPING.md`	Replaced by `docs/management/SPRINT_TASKS.md`
`WEEKLY_REPORT`, `AI_USAGE_LOG`, `MEETINGS/`	Deleted; PA3 versions go in `docs/pa3/` (SCRUM-40), PA2 layout is the template
`SPECKIT_TRAINING`, `speckit-training-Triet`, `PA1_LESSONS`, `drafts/`	Deleted

Open: review `docs/design/initial/figma-state.json` and `docs/reference/ORIGINAL_PROMPT_`

REFERENCE.md (kept for now).

4. Tuấn's local PA3 ticket deliverables (2026-11-09)

Performed: Trần Lê Anh Tuấn (24125107), AI Orchestrator & Analysis Lead. Reviewed: assigned ticket reviewers, pending. Edited: Trần Lê Anh Tuấn (24125107).

Ticket / artifact	Change	Reason / boundary
SCRUM-28; architecture and proposal contracts	Five-state pure transition graph, immutable lifecycle guards and unit tests	Share deterministic room rules with SCRUM-26/38; Build 1 LIVE stays disabled
SCRUM-36; `USE_CASE_MODEL.md`, `use_cases.json`	54 use cases, 11 Mermaid diagrams, FR-01–60 mapping	Complete Part C design coverage while distinguishing future/optional implementation
SCRUM-37; `USE_CASE_SPECIFICATIONS.md`, prototype states and screenshots	All 54 basic flows plus 201 alternative/exception outcomes, local interactive prototype	Part D requires coherent UI evidence for both basic and alternative flows
SCRUM-47; adapter and grounding modules/tests	Async provider protocol, strict result contract, exact speaker/segment/debate quote guard	Bounded preparation, no paid provider calls or future pipeline implementation
PDF pipeline	Add source-relative resource lookup	Embed prototype screenshots through the existing Pandoc/latexmk build
`.gitignore`	Broaden secret pattern to `.env*`, retain `.env.example` exception	Protect every dotenv filename without excluding the placeholder template
`.env.example`	Empty optional browser-tooling placeholders	Keep local document tooling portable without hardcoding browser paths

Review, Git publication and Jira completion are not claimed. This section does not replace the open rows in section 2.