TODO — Khoa (AI Audio & Speech Pipeline)

Team deadline: **Fri 2026-11-13**. Scope and rules: ../README.md. Branch from `pa3`, PR into `pa3`.

Task	Jira	Branch	Due	Status
Review Tài's migrations and seed data	SCRUM-41	`feature/SCRUM-41-db-migrations-seed`	11-05	Open
FG-03 E2E test (Playwright): register, create, join, `READY`, third user 409	SCRUM-38	`feature/SCRUM-38-fg03-room-session`	11-10	Open
Part B: revised Vision Document + changes listed in `Changes.md`	SCRUM-35	`feature/SCRUM-35-revised-plan-vision`	11-11	Open
Sprint 3 AI usage + weekly report (Part F), Jira screenshots, standup and Sprint minutes	SCRUM-40	`feature/SCRUM-40-weekly-report`	11-12	Open
PDFs for Project Plan, Vision Document, use-case model and specs	SCRUM-36, 37	`feature/SCRUM-36-use-case-model`	11-12	Open
Extra: `STTAdapter` protocol + local transcription of a sample WAV	SCRUM-46	`feature/SCRUM-46-stt-adapter-spike`	11-12	Stretch

Blocked by: Build 1 merged for the E2E test; Tài's revised plan for the PDFs.

UI refinement — room setup with a lighter preview and accessible motion

Owner: Nguyễn Anh Khoa — **24125058** — **AI Audio & Speech Pipeline Lead**.

Jira: SCRUM-51. **Estimate:** 10 points. **Status:** To Do.

Reviewer: Nguyễn Hồng Tấn Tài (24125078). **Scheduling:** Backlog; no new due date.

Source: implementation plan (UI-R03 planning section) and design brief. This adds work only for this UI refinement scope; existing tasks, dates and statuses above are unchanged. Triết (24125047) is excluded from this addition.

Prerequisites: Reviewed setup Figma direction, scaffold baseline on pa3, Tài's setup-module extraction and Tuấn's shared visual/type roles. Dependencies are prerequisite steps, not completion of those entire packages.

Owned files: web/src/pages/RoomSetupPage.tsx; web/src/pages/setup.css; web/src/roomSettings.ts; web/tests/setup-refinement.spec.ts.

Breakdown: setup/motion Figma specification **2**, two setup screens **4**, motion and interaction validation **2**, peer review **1**, integration/fixes **1**.

- ☐ Revise create-room and settings desktop/mobile frames. Replace the large dark preview with the proposed light treatment; show one shared explanation where it replaces repeated text without losing speaker/stance meaning.
- ☐ Implement task-first setup and settings layouts. Desktop retains an optional supporting column; narrow screens show a compact summary and a labeled preview-details disclosure. Current settings and action remain outside it. Keep disabled audio controls and their unavailability explanation clear.
- ☐ Apply the brief's motion timings to settings-to-preview feedback and optional details. Data/state updates immediately. No page-load sequence, simulated microphone meter, audio request or new motion dependency.
- ☐ Verify random/chosen and opposite stances, blank/min/max duration, local values across route changes, reload reset, rapid toggles and navigation during transitions. Test normal/reduced motion and 320px layout. Confirm expanded content is in the accessibility tree and closed content is not tabbable.
- ☐ Review Lộc's lobby package; integrate feedback on this package.

Done: setup leads visually, mobile secondary detail is optional, and changes to settings have legible feedback. Both motion modes preserve controls, focus, visible state and preview truthfulness; no animation delays an action.

Shared completion checks: preserve Cream & Yellow, Inter 400/600, all preview routes and explicit sample/disabled-media boundaries. Review Figma before code; update the relevant architecture/proposal specs first. Validate responsive and keyboard behavior, reduced motion, long text and 200% zoom. From `web/`, run `npm run build`, `npm run lint` and `npm run test:e2e`; attach before/after captures and peer-review evidence. No backend, authentication or audio work.

Branch/PR: after the scaffold is available on `pa3`, branch from `pa3` using `feature/SCRUM-51-ui-setup-motion` and open the PR into `pa3`; do not recreate the existing scaffold.