PA3 Required Documents Checklist

Shared checklist for every member. Each owner ticks their own items and links the evidence. Status is as of 2026-11-14, from the repo on `pa3`. Work is only done when it is merged and verified (see Sprint Review).

Deadline was Fri 2026-11-13. Submission buffer 11-14 to 11-15.

Part A: Revised Project Plan and Changes.md (5 pts)

#	Item	Owner	Reviewer	Status	Evidence
A1	Revised Project Plan (Markdown)	Tuấn	Lộc	Done: version 0.2 merged (PR #31, refreshed PR #49). Reviewed by Lộc, 2026-11-14	`docs/requirements/PROJECT_PLAN.md`
A2	Revised Project Plan (PDF)	Tuấn	Lộc	Done: rebuilt from 0.2 on 2026-11-14	`docs/requirements/PROJECT_PLAN.pdf`
A3	`Changes.md` covers every revised document	Tuấn	Lộc	Done for plan and vision (rows 1.1 to 1.11, 2.1 to 2.5). Reviewed by Lộc, 2026-11-14	`docs/pa3/Changes.md`
A4	Changes from TA feedback on PA2	Tuấn	Lộc	None received as of 2026-11-10	`docs/pa3/Changes.md` row 1.7

Part B: Vision Document (5 pts)

#	Item	Owner	Reviewer	Status	Evidence
B1	Vision Document revised (requirements, competitors, environments)	Khoa	Lộc	Done: version 0.2 merged (PR #27, final touches PR #30). Reviewed by Lộc, 2026-11-14	`docs/requirements/VISION_DOCUMENT.md`
B2	Vision Document (PDF)	Khoa	Lộc	Done: rebuilt from 0.2 on 2026-11-14 with Mermaid diagrams	`docs/requirements/VISION_DOCUMENT.pdf`

Part C: Use-Case Model (10 pts)

#	Item	Owner	Reviewer	Status	Evidence
C1	Use-case model with Mermaid diagrams, 54 use cases	Tuấn	Tài	Done. Reviewed by Tài, 2026-11-14	`docs/pa3/USE_CASE_MODEL.md`, `.pdf`
C2	Reviewer sign-off on the use-case model	Tuấn	Tài	Done: reviewed by Tài, 2026-11-14	`docs/pa3/USE_CASE_MODEL.md`

Part D: Use-Case Specifications and Prototypes (45 pts)

#	Item	Owner	Reviewer	Status	Evidence
D1	54 specifications, 201 alternative outcomes	Triết, Tuấn	Triết	Done	`docs/pa3/USE_CASE_SPECIFICATIONS.md`, `.pdf`
D2	Prototype screenshots (116)	Triết	Triết	Done	`docs/pa3/screenshots/`
D3	Reviewer sign-off on specifications and prototypes	Triết, Tuấn	Triết	Done: reviewed by Triết, 2026-11-14. Lộc's assigned review of the specifications is still pending	`docs/pa3/USE_CASE_SPECIFICATIONS.md`, `docs/pa3/screenshots/`

Part E: FG-01 End to End with Spec Kit (20 pts)

Part E changed from FG-03 to FG-01 on 2026-11-14: FG-03 has no room API, while FG-01 has a frontend (`web/`) and a Spring Boot + PostgreSQL backend (`backend-tai`). See `docs/pa3/Changes.md` row 1.12.

#	Item	Owner	Reviewer	Status	Evidence
E1	FG-01 implemented end to end (frontend, backend, database)	Tài, Triết	Lộc	Done: frontend merged; backend (16 endpoints, 4 tables, commit `3f5e8f1` on `backend-tai`) verified end to end on 2026-11-14 (JDK 17, PostgreSQL 16, real browser). Recovery emails not run. Secrets now come from environment variables; Tài must still revoke the old Gmail app password	`web/`, `api/authify/`, `specs/002-fg01-accounts/quickstart.md`
E2	Spec Kit artifacts for FG-01 (`specs/`, plans, tasks)	Tài, Triết	Lộc	Written: frontend `001`, backend and database `002` (spec, plan, tasks, quickstart)	`specs/001-frontend-baseline/`, `specs/002-fg01-accounts/`
E3	Narrated demo video on YouTube (unlisted or public), link added, showing FG-01	Tài	Lộc	Done: FG-01 demo video `https://youtu.be/6K9P5xVkhNo`, link provided by Triết on 2026-11-14; replaces the earlier `https://youtu.be/wJxqi3J0phE`	`https://youtu.be/6K9P5xVkhNo`
E4	E2E test for FG-01	Khoa	Lộc	Mocked browser tests pass (96); real-API run passes: 29/30 API checks and 8/8 browser steps (`specs/002-fg01-accounts/tasks.md`, verification record)	`web/tests/`

#	Item	Owner	Reviewer	Status	Evidence
E5	UI refinement, lobby (SCRUM-52)	Lộc	Triết	Merged (PR #28). Browser tests not run on the build machine; cross-browser not done	PR #28

Part F: AI Usage and Weekly Report (5 pts)

#	Item	Owner	Reviewer	Status	Evidence
F1	AI usage log with every member's PA3 use	Khoa	Lộc	Done: tools and categories recorded for each member (PR #40, #41)	`docs/pa3/AI_USAGE_LOG.md`
F2	Weekly report with no placeholders	Khoa	Lộc	Done: placeholders replaced with verified repository status (PR #59)	`docs/pa3/WEEKLY_REPORT.md`
F3	Meeting notes (planning and review), PDF	Khoa	Lộc	Markdown and PDF present; Scrum meeting notes still missing	`docs/pa3/MEETINGS/`
F4	Jira screenshots	Lộc	Khoa	Done	`docs/pa3/jira-1.png`, `docs/pa3/jira-2.png`

Per-member Spec Kit entries (TA feedback on PA2)

Every member needs their own Spec Kit entry, even a short one.

Member	Spec Kit entry	Status
Lộc	—	Missing
Triết	—	Missing
Tài	—	Missing
Khoa	—	Missing
Tuấn	—	Missing

Submission package

#	Item	Owner	Status
S1	`PA3-Group02/` folder with all docs as `.md` and `.pdf`	Lộc	Done: every Markdown file has a current PDF; the code slot is `04-fg03-implementation/source/`
S2	Git log export	Lộc	Done: `PA3-Group02/GIT_LOG.txt` re-exported 2026-11-14, with author emails removed
S3	Source code, no `node_modules`, build output, or `.env`	Lộc	Done: runnable FG-01 source in `docs/pa3/prototypes/` (web, API, database compose, `.env.example`, run guide); builds and passes 96 tests from that folder
S4	`.zip` of the package	Lộc	Ready to rebuild once the FG-03 code is in
S5	`pa3` → `dev` merge once the package is complete	Lộc	Pending