Sprint Planning (Sprint 3 / PA3)

Participants

- Nguyễn Đình Thiên Lộc
- Nguyễn Bảo Minh Triết
- Nguyễn Anh Khoa
- Nguyễn Hồng Tấn Tài
- Trần Lê Anh Tuấn

1. Sprint Goal

- Revised project plan and vision updates
- Use-case model for all 10 functional groups
- Detailed use-case specifications and UI mockups
- Full-stack implementation of FG-03: Room & Live Session Management
- AI usage and weekly report for the sprint

---

2. Sprint Scope

- T3.1: Revised Project Plan & Vision Document
- T3.2: Use-case model with Mermaid diagrams for all functional groups
- T3.3: Use-case specifications and UI mockups
- T3.4: Implement FG-03 end-to-end
- T3.5: Record the narrated video demo
- T3.6: AI usage report and sprint weekly report

---

3. Planned Deliverables

Documentation

- `docs/pa3/Changes.md`
- `docs/pa3/USE_CASE_MODEL.md`
- `docs/pa3/USE_CASE_SPECIFICATIONS.md`
- `docs/pa3/WEEKLY_REPORT.md`

Functional implementation

- Full-stack room & session management feature
- Frontend room flow and lobby state
- Backend room lifecycle endpoints and data model
- Integration between UI and backend for the selected functional group

---

4. Role Allocation

Nguyễn Đình Thiên Lộc

- Leads PA3 document updates and QA coordination
- Oversees the `Changes.md` revision and documentation consistency
- Ensures deliverables are complete, traceable, and aligned with submission requirements

Nguyễn Bảo Minh Triết

- Leads the frontend implementation for room/session management
- Develops relevant screens and user flows
- Participates in T3.3 and T3.5
- Ensures the UI matches the use-case specification

Nguyễn Hồng Tấn Tài

- Leads the backend implementation for room and session lifecycle
- Designs and validates room schemas, endpoints, and state transitions
- Works closely with Triết on frontend-backend contract alignment

Nguyễn Anh Khoa

- Leads the AI usage report and sprint reporting
- Ensures the team logs AI usage properly and submits the weekly report
- Provides support in tracking sprint progress and documentation evidence

Trần Lê Anh Tuấn

- Leads the use-case modeling and narrative design of requirements
- Owns the Use-Case Model document
- Supports use-case specification consistency and architectural alignment

---

5. Detailed Work Breakdown

Documentation tasks

- Lộc: Update `Changes.md` and coordinate final PA3 documentation structure
- Tuấn: Create the use-case model (all 10 FGs)
- Triết + Tuấn: Prepare detailed use-case specifications and UI mockups
- Khoa: Prepare AI usage report and weekly sprint report

Implementation tasks

- Tài + Triết: Implement FG-03 room & live session management end-to-end
- Triết: Prepare product UI for room creation, join flow, and lobby state
- Tài: Prepare backend contract, room state machine, and data persistence
- Team: Validate the feature end-to-end before final sprint review

Demo tasks

- Triết: Record and curate the narrated demo video
- Team: Review the demo and confirm that it reflects real implemented functionality

---

6. Key Risks and Mitigation

Risk 1: Frontend-backend contract mismatch

- Mitigation: Define the room/session API contract before full UI implementation.
- Action: Tài and Triết will align endpoint names, payload fields, and response structure early.

Risk 2: Scope drift from documentation to implementation

- Mitigation: Keep the sprint centered on FG-03 only and not expand to other functional groups.
- Action: The team will treat T3.4 as the main implementation priority.

Risk 3: Documentation delays

- Mitigation: Finalize documentation in parallel with implementation instead of waiting until the end.
- Action: Lộc and Tuấn will maintain document updates during the sprint.

Risk 4: Video demo quality and communication issues

- Mitigation: Prepare a short, clear walkthrough script and review the demo before submission.
- Action: Triết will prepare the narrated demo with team review.

---

7. Team Decisions

- Focus on one complete functional slice rather than partial work across multiple FGs.
- Treat the use-case model and specifications as the source of truth for functionality.
- Frontend and backend work must be aligned by a shared contract before late-stage integration.
- All final sprint artifacts must be reviewed by a human team member before submission.
- AI usage will be logged as support for idea generation and documentation clarification only, not for core implementation.

---

8. Measurement

- PA3 documentation is completed and reviewed
- Use-case model and specifications are drafted and consistent
- FG-03 is implemented and works end-to-end
- The demo video is recorded and prepared for submission
- Weekly and AI usage reports are complete
- Jira or equivalent task tracker is updated with progress and final status

---

9. Action Plan for the Sprint

Week 1

- Finalize PA3 documentation structure
- Draft use-case model
- Define room/session API contract
- Start frontend and backend implementation of FG-03

Week 2

- Complete FG-03 implementation
- Integrate frontend with backend
- Validate room lifecycle flow
- Record demo
- Prepare reports