Sprint Review (Sprint 2 / PA2)

Review Lead: Nguyễn Đình Thiên Lộc Participants:

- Nguyễn Đình Thiên Lộc
- Nguyễn Bảo Minh Triết
- Nguyễn Anh Khoa
- Nguyễn Hồng Tấn Tài
- Trần Lê Anh Tuấn

1. Sprint Goal Review

- Project Plan
- Vision Document
- Spec Kit initialization
- 1 backend foundation
- 1 frontend foundation
- Room lifecycle skeleton

2. Completed Work

Documentation

- Project Plan done
- Vision Document done
- Spec Kit structure done
- Weekly report, meeting records prepared
- AI usage tracking done

Core Implementation

- Backend foundation for auth and room models prepared
- Frontend shell and auth screens prepared
- Basic room lobby flow concept prepared
- Team workflow and sprint structure done

3. Finished works

- Drafted foundational architecture and planning materials
- Established repo-level process and QA documentation
- Began major Build 1 UI and backend functionality
- Created the basis for the room lifecycle and lobby flow

4. Not finish works

- Full integration between auth and room lifecycle was not yet fully locked down
- Some details of the room-state machine still needed final approval

5. Issues Faced by Each Member

Lộc

- Some tasks overlapped with QA and documentation responsibilities

Triết

- Frontend work depended on backend endpoint finalization

Tài

- Room lifecycle and auth schema definition required more discussion
- Backend contract clarity affected implementation speed

Khoa

- AI usage logging was inconsistent at the start of the sprint
- Reporting work required more structured evidence collection

Tuấn

- None

6. Team Improvement Areas

- Prioritize interface contracts before parallel implementation
- Keep Jira boards updated with task states and blockers

7. Demo / Review Summary

- Documentation foundation is established
- Core architecture direction is clear
- Build 1 is in motion
- Team roles are well defined
- Remaining work is mostly integration and refinement

8. Next Sprint Focus

For the next sprint, the team should focus on:

- finalize room lifecycle state machine
- align frontend/backend contracts
- finish integration of auth and lobby flow
- strengthen QA validation
- improve documentation traceability and AI usage reporting

9. Decision / Approval

The sprint review concluded that:

- Sprint 2 delivered the required planning and foundation work
- The team is on track structurally
- The biggest remaining risk is integration precision between frontend and backend, which should be resolved early in the next sprint

10. Final Notes

This sprint established the project's core foundation and gave each member of our team a clear role. The main objective for the next sprint is stronger implementation cohesion and documentation consistency.