Weekly Report (Sprint 2 / PA2)

========= 20/10 =========

Team member present:

- **Nguyễn Đình Thiên Lộc**
- **Nguyễn Bảo Minh Triết**
- **Nguyễn Anh Khoa**
- **Nguyễn Hồng Tấn Tài**
- **Trần Lê Anh Tuấn**

Team member absent: None

Status Reports:

Nguyễn Đình Thiên Lộc

Progress:

- Verified repo environment and baseline
- Manage file path for sprint
- Prepare checklist for PA2

Issues: None

Proposed improvement:

- Add task acceptance criteria in Jira for assignments

Nguyễn Bảo Minh Triết

Progress:

- Drafted initial frontend structure
- Identified UI layout for auth pages Issues:
- Need clear login/register flow
- UI state for room creation/join needs backend validation

Proposed improvement:

- Share mock payload examples with backend team

Nguyễn Anh Khoa

Progress:

- Started tracking AI usage for sprint report
- Structure the weekly report and record process

Issues:

- Some documentation tasks are unclear on format

Proposed improvement:

- Maintain a single AI usage log file from the start of sprint

Nguyễn Hồng Tấn Tài

Progress:

- Started planning database schema for auth and room entities
- Identified necessary tables for users, rooms, and room membership
- Reviewed JWT rotation and room state flow

Issues:

- Need design decisions from front-end about lobby UX

Proposed improvement:

- Define a common state machine diagram before implementing endpoints

Trần Lê Anh Tuấn

Progress:

- Collected initial Spec Kit files
- Reviewed architecture spec and mapping to sprint goals
- Started constitution and coordinated documentation structure

Issues:

- Need clearer alignment between documentation task sequencing and coding tasks

Proposed improvement:

- Treat Spec Kit files as living docs and update them after every major task

Summary

Sprint status on track but documentation and integration work are happening in parallel. Some concerns:

- Backend auth and room lifecycle integration
- Keeping frontend and backend payloads consistent
- Maintaining documentation synchronize with code

========= 27/10 =========

Team member present:

- **Nguyễn Đình Thiên Lộc**
- **Nguyễn Bảo Minh Triết**

- **Nguyễn Anh Khoa**
- **Nguyễn Hồng Tấn Tài**
- **Trần Lê Anh Tuấn**

Team member absent: None

Status Reports:

Nguyễn Đình Thiên Lộc

Progress:

- QA checklist updated for sprint documentation and implementation
- CI/repo structure remains stable
- Review process is being standardized

Issues:

- Missing final acceptance criteria for some tasks

Proposed improvement:

- Create one sprint folder containing meeting notes, Jira screenshots, and AI usage log

Nguyễn Bảo Minh Triết

Progress:

- Initial auth page layout is in place
- Lobby screen structure is drafted
- UI flow for room creation and join is being refined

Issues:

- Some buttons are not logically designed

Proposed improvement:

- Freeze a minimal API contract

Nguyễn Anh Khoa

Progress:

- AI usage report done
- Sprint artifact list is organized
- Actively documenting of meeting notes and documentation usage

Issues:

- Reporting workload is delayed as it depends on final outcomes
- Need clear evidence list for AI content

Proposed improvement:

- Log AI usage immediately after each task

Nguyễn Hồng Tấn Tài

Progress:

- Basic room model and auth schema are under review
- Beginning implementation of room lifecycle endpoints

Issues: None

Proposed improvement:

- Align field names and response objects before coding final endpoints

Trần Lê Anh Tuấn

Progress:

- Initializing Spec Kit
- Architecture documents are aligned
- Requirements traceability is being checked

Issues:

- Need a quick review cycle before archive submission

Proposed improvement:

- Performing weekly documents sync

Summary

Sprint progress is on track, more explicit task decomposition for the next sprint. Record progress more clearly during meetings.