Sprint Review (PA3)

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058); Nguyễn Bảo Minh Triết (24125047), 2026-11-14

Methodology: Scrum

Sprint results

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058); Nguyễn Bảo Minh Triết (24125047), 2026-11-14

Status as of 2026-11-10. Update on 2026-11-13 with the final result.

PA3 objective	Result and evidence
Revised Project Plan, Vision, and `Changes.md`	Partial. `PROJECT_PLAN.md` is still the PA2 v0.1 draft and not yet revised; Vision not yet revised; `Changes.md` drafted
Use-case model for all functional groups	Done (PR 19, merged)
Use-case specifications and UI prototypes	Done (PR 19, merged)
FG-03 room/session implementation	Not done. No auth API, room API, migrations or integrated UI on `pa3` yet
FG-03 tests and narrated demo	Not done. No E2E test, no video
AI usage and weekly report	Partial. Weekly report still has unconfirmed placeholders; the AI log lacks most members' PA3 use; Jira screenshots missing

Update 2026-11-14: Part E scope change

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058); Nguyễn Bảo Minh Triết (24125047), 2026-11-14

FG-03 could not be delivered: the room API (SCRUM-26, 38) was not built. The team moved Part E to FG-01, which has a complete frontend (UC-01-01 to 08, browser tests) and a Spring Boot + PostgreSQL backend on `backend-tai`. Evidence: `specs/002-fg01-accounts/`. FG-03 moves to PA4. The narrated FG-01 demo is https://youtu.be/SzKVxb9nO2c. The 2026-11-10 table above is kept as the record of that date.

Retrospective

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058); Nguyễn Bảo Minh Triết (24125047), 2026-11-14

- **What went well**
  - The use-case model and use-case specifications with prototypes were completed.
  - The room state machine and the grounding guard were merged with unit tests.
  - Regular Scrum check-ins helped the team identify dependencies and keep work visible.
- **What went wrong**

  - FG-03 is not integrated yet: the database migrations, auth API and room API were not merged by 2026-11-10, so neither the FG-03 frontend nor the backend API exists on `pa3`.
  - Work went into documents and isolated domain modules, not into the vertical slice FG-03 needs.
  - The first version of this Sprint Review stated FG-03 was done without being checked against the repository.
  - No E2E test or demo exists yet.

- **Problems and causes**
  - **Dependency chain on one owner:** SCRUM-41, 24, 26 and 38 are all assigned to Tài, so a delay in the first blocks the rest.
  - **Late integration:** the UI scaffold lives on `feature/UI-scaffold` and was not merged into `pa3`, so frontend and backend never met.
  - **Status not verified against evidence:** Jira and this document reported work as done that the repository did not show.
  - Causes beyond these are to be written by the team on 2026-11-13.

- **What to do differently in PA4**
  - Agree on interface contracts and acceptance criteria before parallel implementation begins.
  - Integrate and test small increments throughout the sprint rather than waiting until the feature is nearly complete.
  - Update specifications and Jira status as work changes.
  - Schedule demo preparation and evidence collection before the final days of the sprint.

- **Lessons learned**
  - A clear task owner does not remove the need for coordination between dependent tasks.
  - Early integration testing can reveal mismatches while they are still easier to fix.
  - Meeting notes, Jira updates, and test evidence are easier to maintain when recorded during the sprint.

Actions for next PA4

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058); Nguyễn Bảo Minh Triết (24125047), 2026-11-14

Action	Owner	Target date
Agree on audio/STT interfaces and acceptance criteria before implementation	Khoa, Triết, Tài	Before implementation starts
Run integration checks regularly and record results	Assigned feature owners	Throughout PA4
Keep architecture and task documentation aligned with delivered work	Relevant document owners	Throughout PA4
Reserve time for demo rehearsal and evidence collection	Demo owner and team	Before PA4 sprint end

Review summary

Performed: Nguyễn Anh Khoa (24125058); Review: Nguyễn Đình Thiên Lộc (24125093), pending; Edited: Nguyễn Anh Khoa (24125058); Nguyễn Bảo Minh Triết (24125047), 2026-11-14

As of 2026-11-10 the documents are mostly in place, but FG-03 (the graded end-to-end slice) is not done and the project is behind schedule. This summary is to be rewritten on 2026-11-13 from what is merged and verified.